
us EPA RECORDS CENTER REGION 5 

CONESTOCA-ROVERS 
& ASSOCIATES 

489312 
620 South Capitol Avenue, Suite 330, i-arroing, Michigan 48933 
Telephone: (317)291-7007 Fax: (317)328-2666 
www.CRAworld.com 

November 10, 2010 Reference No. 056394 

Mr. Michael Berkoff 
Remedial Project Manager 
U.S. Environmental Protection Agency - Region V 
77 West Jackson Boulevard (SR-6J) 
Chicago, Illinois 60604-3590 

Dear Mr. Berkoff: 

Re: Monthly Progress Report - October 2010 
Former Plainwell, Inc. Mill Property Operable Unit No. 7 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
Allegan and Kalamazoo Countv 

As required by Task 8, Progress Reports in the Statement of Work of the Remedial Investigation and 
Feasibility Study (Rl/FS) at the former Plainwell, Inc. Mill Property, please find attached three copies 
of the Progress Report No. 48 for the period of October 1, 2010 through October 31, 2010. 

Should you have any questions or require any additional information, please do not hesitate to 
contact the undersigned. 

Yours truly, 

CONESTOGA-ROVERS & ASSOCIATES 

Jennifer L. Quigley, P.E. 

LKC/te/2/Lan. 
End. 

cc: Paul Bucholtz (MDNRE) - three hard copies 
Jim Saric (U.S. EPA) - electronic only 
Erik Wilson (City of Plainwell) - electronic only 
Richard Gay (Weyerhaeuser) - electronic only 
Joe Jackowski (Weyerhaeuser) - electronic only 
Martin Lebo (Weyerhaeuser) - electronic only 
Michael Erickson (Arcadis) - electronic only 
Dawn Penniman (Arcadis) - electronic only 
Garry Griffith (Georgia-Pacific, LLC) - electronic only 
Jeffrey Lifka (Tetra Tech) - electronic only 
Gregory Carli (CRA) - electronic only 
Jodie Dembowske (CRA) - electronic only 
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Progress Report No. 48 
October 1,2010 to October 31,2010 

Remedial Investigation and Feasibility Study 
Former Plainwell, Inc. Mill Property 

Plainwell, Michigan 

This progress report is being submitted to the United States Environmental Protection Agency 
(U.S. EPA) in accordance with Task 8: Progress Reports and the Schedule for Major 
Deliverables contained in the Statement of Work for the Remedial Investigation/Feasibility 
Study (RI/FS), pursuant to the terms of the Consent Decree for the Design and Implementation 
of Certain Response Actions at Operable Unit No. 4 and the Plainwell, Inc. Mill Property (Site) 
Operational Unit No. 7of the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund 
Site (Consent Decree), which became effective February 22,2005. 

1. Work Performed 

• Continued development of RI report and design of base map showing Phase IIRI and 
Supplemental Phase II RI sample locations and relevant Site features 

2. Data Received 

• Portions of the data from the Phase II RI sampling activities conducted in 
January/February 2010 have been received and are currently undergoing quality 
assurance/quality control validation. The data will be tabulated and provided in future 
progress reports once this process is complete. 

• Portions of the data from the Supplemental Phase II RI sampling activities conducted in 
May/June 2010 have been received and are undergoing quality assurance/quality control 
validation. The data will be tabulated and provided in future progress reports once this 
process is complete. 

3. Modifications to Work Plans or Other Schedules 
Proposed to, or Approved bv, the U.S. EPA 

• The overall project schedule for completion of the RI/FS, originally presented in the 
July 2009 RI/FS Workplan, has been updated. A copy of the updated schedule is attached. 

4. Problems Encountered and Planned Resolution 

• None 
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5. Work Anticipated During the Next Reporting Period 
# 

• Continue quality assurance/quality control validation of January/February 2010 and 
May/June 2010 laboratory analytical data as it is received 

• Continue work on Area 3A Phase II RI Data Report as Synthetic Precipitation Leaching 
Procedure (SPLP) metals data specific to Area 3A is received 

• Continue work on RI Report 
t 

• Completion of appropriate characterization and disposal of remaining solid investigation 
derived waste (IDW) 

6. Anticipated Development with Work during the Next Period 

• Meeting at the Site with U.S. EPA, Michigan Department of Natural Resources and 
Environment (MDNRE), and Weyerhaeuser Company on November 16,2010 

7. Other Relevant Information 

• None 
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RVFS PROJECT SCHEDULE 
RVFS WORK FLAN 

FORMER PLAINWELL, INC MILL PROPERTY 
PLAINWELL, MICHIGAN 
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Task Name 

RVFS Work Plan Schedule 

Duration Start Finish 

- Phase II Sample Analysis and Validation of Laboratory Data 

Remaining Sample Analysis 

Laboratory Data Validation 

Task 4 - Completion of RI Report 

Prepare Draft RI report documents 

Project Meeting with U.S. EPA (Conference Call or Meeting) 

Submit draft RI documents for review (including Risk Assessment 
Report) 

U.S. EPA review 

U.S. EPA comments 

Prepare final RI Report documents 

Submit Final RI Report documents 

Project Meeting with U.S. EPA (Conference call) 

U S. EPA review 

U.S. EPA approval 

Task 5 - Identification of Remedial Action Objectives 

Prepare Draft RAOs 

Project Meeting (Conference Call) 

Submit Draft RAOs to U.S. EPA for review 

U.S. EPA approval 

Task 6 - Development and Screening of Remedial Alternatives 

Prepare Draft Screening Report 

Project Meeting with U.S. EPA (Conference call) 

Submit Draft Screening Report to U.S. EPA for review 

U.S. EPA approval 

Task 7 - Feasibility Study 

Prepare Draft Feasibility Study 

Project Meeting with U.S. EPA (Conference call) 

Submit Draft Feasibility Study to U.S. EPA for review 

U.S. EPA approval 

Task 8 - Monthly Project Progress Reports 
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